Projects / Ink Link / Reports

Sprint burndown chart

> How to read this report

Sprint

IL Sprint 5   ▾

Estimation field

Story points   ▾

Date - March 2nd, 2025 - March 10th, 2025

Remaining work
Number of story points left to complete this sprint

Guideline
Ideal burn rate

Report: IL Sprint 5

*Issue added after sprint start

Scope changes log

View in issue navigator

Date ↑	Key	Summary	Issue ty...	Epic	Details of scope change	Change in estimation

There have been no scope changes this sprint

Incomplete issues

Key	Summary	Issue type	Epic	Status	Assignee	Story points

All issues in sprint have been completed

Completed issues

Key	Summary	Issue type	Epic	Status	Assignee	Story points
IL-85	Sprint Report	Story		DONE	RL	1
IL-88	SCRUM	Story		DONE	RL	1
IL-109	Link everyones pages to a single website	Task		DONE	RL	1
IL-110	Create the Amazon database	Story		DONE	SB	4
IL-112	Previous Spirit Artifacts	Story		DONE	JM	1
IL-113	Find how to get images into the site and populate the gallery	Story		DONE	SB	2
IL-114	Create HTML For profile page	Story		DONE	RL	6
IL-116	Create the html for the gallery page	Story		DONE	JM	6
IL-117	Create an artist locator	Story		DONE	DG	6
IL-7	Chat service	Story		DONE	BR	4

Issues completed outside of sprint

Key	Summary	Issue type	Epic	Status	Assignee	Story points
IL-108	Create new GitHub	Task		DONE	SB	1